Main Street Sidewalk Project Update — October 4, 2013

During the week of September 30, 2 concrete pads were poured on the East side
of Main Street and 5 concrete pads on Temple Street. The catch basin on Temple
Street was replaced, further brick work was done, and installation of granite
bollards began.

Next week, the traffic box will be moved, the granite planter will be set and we
hope to frame and pour two additional concrete pads. The planter near the mid-
block crosswalk will be planted and the brick work will continue. We will finish
the wiring for the street lights on the East side of Block 2. Parking spaces will be
finish paved on the East side of Block 2 near the curb.

Our schedule is tentative and subject to change due to weather or unforeseen
circumstances. As always, we will do our best to limit obstruction of parking and
impacts to businesses. If you have any questions, don’t hesitate to contact
Director Lisa Fauteux or Andy Patrician, Operations Manager, on site or at 589-
3140.



